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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-0-/0 IN ALAVEDA AND CONTRA COSTA COUNTI ES FALLEN LEAF TREE SERVI CE, |NC HOLLIS, JOHN $469, 750 07/ 13/ 07 56%
04-1A3914 AT VARI OUS LOCATI ONS 9510 JACKSON ROAD 3410 MANDELA PARKWAY $446, 2;-3 82; 235 8; 95%
HI GHMAY PLANTI NG RESTORATI ON
SACRAVENTO, CA 95827 OAKLAND, CA 94608
(510) 450- 3996
HA25 WPCP
04- ALA-13-4.2/4.9 I N ALAVEDA COUNTY AT VARI OUS TRAFFI C SOLUTI ONS, | NC COOPER, CHEE $4,033,922 03/ 16/ 07 48%
04- 0AB004 LOCATI ONS 8490 HARTMEYER LANE 3410 MANDELA PARKWAY 2?2431, ggg gg; f{g; 8; 22%
REMOVE AND REPLACE SI GNS OAKLAND, CA 94608 '
REDDI NG CA 96002 '
(510) 450- 2455
HB1 WPCP
04- ALA- 13- 6. 4/ 8. 3 I'N ALAVEDA COUNTY | N OAKLAND FROM J J NGUYEN INC $327, 707 10/ 12/ 07 0%
04-2707A4 JOAQUIN M LLER ROAD OVERCROSSING TO 3172 SALEM DR $0  11/14/07 0%
STPL-6204- (063) E MORAGA AVENUE UNDERCROSS! NG $0
-0 H GHMAY PLANTI NG SAN JOSE CA 95127
(408) 259- 7982
HA25 WPCP
04- ALA-24-1.9/ 6 IN ALAVEDA COUNTY | N OAKLAND AT PENHALL COVPANY AHVADZADEH ALl $1, 874,055 06/ 05/ 07 29%
04- 2A7004 VARI OUS LOCATI ONS 13750 CATALI NA STREET $1, 480,023 06/27/07 0
$0 o04/17/08 8%
TREAT BRI DGE DECKS AND REPLACE SEAL
SAN LEANDRO, CA 94577
(510) 450- 3990
HML WPCP
04- ALA-80-1.0/1. 7 I'N ALAVEDA COUNTY | N OAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI, BEN $178, 755, 023 07/ 16/ 07 18%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM P.Q BOX 620 345 BURMA ROAD $§, g‘ég, ggg 325 8;5 8; 12%
WEST OF THE TOLL PLAZA OAKLAND, CA 94697 ’ ’
CONSTRUCT BRI DGE AND ROADWAY NORTH HI GHLAND,  CA 95660 (510) 286- 0352
HA4S3 SWPPP
04- ALA-80-1.6/3.5 IN ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $15, 715, 714 03/ 20/ 06 0%
04-0120J4 EMERYVI LLE AT VARI QUS LOCATI ONS 7 CROW CANYON CT SUITE 100 333 BURMA RD $15, 562, 777  04/03/ 06 9
STORM WATER TREATMENT SYSTEMS OAKLAND, CA 94607 $0 12/17/07 o
SAN RAMON, CA 94583 '
(510) 286- 0497 PLANT EST
SATI S



--0

HA22 WPCP

REHABI LI TATE EXI STI NG ROADWAY

STREET
HAYWARD, CA 94544
(510) 670- 7831
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-1.7/2.1 I N ALAVMEDA COUNTY | N QAKLAND AT SAN TABER CONSTRUCTI ON, | NC TRUONG, HENRY $3, 752,098 09/ 27/ 07 0%
04-014034 FRANCI SCO OAKLAND BAY BRI DGE P.O BOX 1309 1007 KNOX AVE. 23 ég;ég;g; 0%
MAI NTENANCE YARD MARTI NEZ, CA 94553- 7309 SAN JOSE, CA 95122
CONSTRUCT ELECTRI CAL SUBSTATI ON ! (510) 670- 7844
HAL4 WeCP
04- ALA-84- .7/ 3.2 I N ALAMEDA COUNTY | N FREMONT FROM PAVEX CONSTRUCTI ON DI VISION  CYRUS, BOUZAR $2,290,933 06/27/07  100%
04- 1A6904 EAST END OF DUVBARTON BRI DGE TO 120 GRANI TE ROCK WAY 4585 PACHECO BLVD. $2,222,579  07/27/07 109,
ACNH S084- (035) E $0 11/19/07
BRI DGE TOLL PLAZA SUl TE 100A 11/ 21/ 07
S0-84 0- (5B) OVERLAY AND RUMBLE STRI PS SAN JOSE, CA 95136
-0 MARTI NEZ, CA 94553 COVPLETED
rB1 SWPPP (925) 957- 2160
04- ALA- 84-3.8/16.9 I N ALAVMEDA AND SAN MATEO COUNTI ES AT TRUSDELL CORP. OF CALIF, INC JACOB SAI DI AN $558,558 06/19/07  100%
04- 2A6804 VARI OUS LOCATI ONS 1310 W 23RD. STREET 1007 KNOX AVE. $;§gvgzi 8152858; 98%
TREAT BRI DGE DECK W TH METHACRYLATE :
TEMPE, AZ- 85282 SAN JOSE, CA 95122
(408) 254- 5823 OVER RUN
HML SWPPP
04- ALA- 84-21.0/23. 1 I N ALAVMEDA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER, JOLI E $19, 113,572 12/21/06 19%
04-172404 LI VERVORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $9, 977,382 01/10/07 5206
ACST- P084- (034) E EAST OF ROUTE 84 AND 680 SEPARATI ON ORI VE SULTE | $530,986 09/23/11
f?'84 0-(48) TO RUBY HILLS DRI VE SANTA CLARA, CA 95054 LI VERVORE, CA 94551- 7673
o REALI GN CURVES AND SHOULDERS B}
rB1 SWPPP (925) 606- 2032
04- ALA-92-4.8/6.7 I N ALAVMEDA COUNTY | N HAYWARD AT FCl / GRANI TE SENG TA $138, 440, 898 08/ 28/ 07 4%
04-016014 VARI OUS LOCATI ONS 2100 GOODYEAR ROAD 25100 SANTA CLARA $12,3gé,ggﬁ 32532507 9%
RECONSTRUCT | NTERCHANGE STREET $11, 426, 235 11
BENICIA, CA 94510
HAYWARD, CA 94544
HELL SWPPP (510) 670- 7826
04- ALA-92-6.8/8. 2 I N ALAVMEDA COUNTY | N HAYWARD FROM TOP GRADE CONSTRUCTI ON SI AVOSH MOGHADAM $2, 142,985 08/ 02/ 07 37%
04-447204 SANTA CLARA STREET TO WATKI NS STREET 251 NTA CLARA $328,918 08/30/07 9
ACNH- P092- ( 036) E 5100 SANTA CL $0 01/17/08  1°%
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-238-14.2/16.7 I N ALAVMEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTCRS, | NC PATEL BHARAT $93, 963,302 08/ 17/ 06 37%
04-249044 AND SAN LEANDRO AT VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 21339 CABOT BLVD $43, 289, 484 09/05/ 06 46%
STPL- 6204- (057) N \W DEN NG AND REHABI LI TATE HAYVARD. CA 94545 $1, 495, 027 10/ 21/ 09
--0) BENI CI A, CA 94510 '
(510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1.9 I N ALAVEDA COUNTY | N ALAMEDA AND ROYAL ELECTRI C COMPANY EDALATI, BEN $3,396, 060 01/ 10/ 07 74%
04- 163614 2,846,421 02/ 05/ 07
ACST- POO1- (531) E QAKLAND ON RQUTE 260 AT POSEY AND 3131 52ND AVE 3401 REGATTA BLVD. $ 5281, 028 03/ 27/ 08 84%
PO-01 5- (1 VEBSTER TUBES AND | N SAN LEANDRO ON SACRAMENTO. CA 95823 RI CHVOND, CA 94804 !
. -(1B) ROUTE 580 AT JOAQUI N AVENUE ' (510) 231- 7187
--0) REPLACE FLUORESCENT LI GHTS
HA22 WPCP
04- ALA-260-1.1/1.8 I N ALAVEDA COUNTY | N QAKLAND AND ROYAL ELECTRI C COMPANY $2,386,116 06/ 22/ 07 0%
04- 445404 ALAVEDA AT THE POSEY TUBE P O BOX 231430 $0 07/16/07 0%
REPLACE SW TCHGEAR AND TRANSFORMERS $0
SACRAMVENTO CA 95823
(916) 428- 0286
HVB WeCP
04- ALA-580-9. 0/ 27. 5 I N ALAVMEDA AND SANTA CLARA COUNTIES M BUNAGRNER, |NC TRUONG, HENRY $835,698 10/ 24/ 05 96%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE RD. 1007 KNOX AVENUE $§gg, gii (1)5 gg; 82 96%
REPLACE MESSAGE SI GNS SAN JOSE, CA 95122 !
LI VERMORE, CA 94550
(408) 254- 5029
HA42 WPCP
04- ALA- 580-17. 0/ 22 I N ALAVEDA COUNTY | N DUBLI N AND TOP GRADE CONSTRUCTI ON CO. ELSHAER KHALED $2,446,178 06/23/06  100%
04-151054 PLEASANTON AT VAR OUS LOCATI ONS 50 CONTRACTOR STREET 3049 | NDEPENDENCE $2, 508, 323 fﬁj ég; gg 99%
I NSTALL TRAFFI C OPERATI ONS SYSTEM
LI VERMORE, CA 94551 DRIVE SUTTE 1
LI VERMORE, CA 94551 OVER RUN
HBAN SWPPP (925) 606- 2040

04- ALA-580-46. 3/ 46. 4
04- 143554

I N ALAVEDA COUNTY | N OQAKLAND AT
ROUTE 80, 580 AND 880 SEPARATI ON
DRI VE PI LES AND FOOTI NG RETROFI T

AMERI CAN CI VI L CONSTRUCTORS
3701 MALLARD DRI VE

BENI Cl A, CA 74510

HA4S2 WPCP

ABDI
3410 MANDELA PARKWAY
QAKLAND, CA 94607
(510) 450- 2453

$11, 720, 414 05/ 05/ 06
$11, 597,013 05/12/06
$1, 354, 607 04/18/08

90%
94%
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-/2.7 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES  DESI LVA GATES- MCM JV MARQUEZ, PAM $20, 967, 447 06/ 29/ 06 42%
04- 470804 NEAR TRACY AT VARI QUS LOCATI ONS 157 SLOAN COURT, $16¢§’;‘§' 23411 8;; ﬂ; 82 77%
CONSTRUCT TRUCK BYPASS SUI TE D ’
(925) 829- 9220 nggY'zz(l:Aegggo“
HB4C SWPPP (209) 221-
04- ALA- 880-32. 7/ 34 IN ALAVEDA COUNTY | N OAKLAND ON DESI LVA GATES CONST HANSON JI M $11,881,985 06/28/02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 11555 DUBLIN BLVD 3410 MANDELA PARKWAY $11, 775,781 07/12/02 0%
ACl M 880 - (049) 4 $13,500 08/21/08
0 32ND STREET DUBLI N CA 94568 QAKLAND CA 94608
ROADWAY | MPROVEMENTS AND PLANTI NG (510) 450- 2450 PLANT EST
HA23 SWPPP SATIS
04- ALA- 880- 34. 8/ 35 I N ALAVMEDA COUNTY | N QAKLAND AT AMLAND JI' M HANSON $409, 191 01/26/04 0%
04-2923A4 VARI OUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $385,636 02/05/04 0%
ER- 1539- (004) E M T1 GATI ON PLANTI NG OAKLAND. CA 94608 $910 04/ 23/ 08
--0) SAN JOSE, CA 95132 ’
(510) 450- 2450 PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I N SANTA CLARA AND ALAMEDA COUNTIES DESI LVA GATES FCI JNT VENTURE WANG C SAMUEL $62, 745,859 12/17/04 63%
04-2332U4 IN M LPI TAS AND FREMONT AT VAR OUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $48,816,391 12/21/04 77%
ACNH- 880 - (055) N $723,942 04/ 03/ 09
88-0 10- (5 LOCATI ONS DUBLI N CA 94568 FREMONT CA 95439
__()' (5N W DEN EXI SI TI NG FREEWAY (510) 413- 3503
HE13 SWPPP
HA22
04- ALA- 5505-/0 I N ALAVMEDA COUNTY | N SAN LEANDRO AT TABER CONSTRUCTI ON | NC COOPER, CHEE $2, 018, 107 09/ 24/ 07 12%
04-1A4804 THE EQUI PMENT SHOP 2401 AT 1993 2278 Pl KE COURT 3410 MANDELA PARKWAY gi, g;i cl)g; ig; 8; 4%
MARI NA BOULEVARD CA 94520 OAKLAND, CA 94608 '
REMODEL AND UPGRADE SHOP 2401 CONCORD, (510) 385- 7149
HA11 wecP
04- ALA-5746-1 0 I N ALAVEDA COUNTY | N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 958,749 03/28/06  100%

04- 130524

HA12 SWPPP

State of California Department of Transportation

SAN LORENZO | N THE SOUTHEAST QUADRANT 250 EXECUTIVE PARK BLVD SUI TE
4000, SUN FRANCI SCO, CA

OF ROUTE 880 AND 238 SEPARATI ON
CONSTRUCT MAI NTENANCE STATI ON

94134

3410 MANDELA PARKWAY
OAKLAND, CA 94608
(510) 450- 3709

$8, 816,959 04/ 11/ 06
$40, 200 02/01/08

99%
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-4.9/16.8 I N CONTRA COSTA COUNTY I N MARTINEZ ~ RGW CONSTRUCTI ON, | NC REZAEl , ASGHAR $12, 149,631 12/22/06  100%
04-0C7204 AND CONCORD FROM CUMM NGS SKYWAY 550 GREENVI LLE, INC 4585 PACHECO BLVD. $11, 546, géé 2;5 125 8; 100%
OVERCROSSI NG TO W LLOW PASS ROAD SUI TE 100
LI VERVORE, CA 94550- 9235 12/12/ 07
UNDERCRGCSSI NG MARTI NEZ, CA 94553 COVPLETED
RESURFACE ASPHALT CONCRETE .
A2 SWPPP (925) 957- 2152
04- CC- 4-16.8/17.5 I N CONTRA COSTA COUNTY NEAR CONCORD GHI LOTTI BROTHERS CONTRACTORS ARSHAD, M AN $277,368 08/20/07  100%
04- 3A5204 FROM 0.5 KM TO 1.2 KM EAST OF W LLOW 525 JACOBY STREET 4585 PACHECO $268, 1;3 f{g; ig; 8; 100%
PASS ROAD UNDERCROSSI NG BOULEVARD
REPAI R SLI POUT SAN RAFAEL, CA 94901 12/ 13/ 07
MARTI NEZ, CA 94553 COVPLETED
A3 VPCP (925) 957- 2144
04-CC-24-.1/8.3 I N CONTRA COSTA COUNTY | N LAFAYETTE BAY CI TIES PAVING & GRADI NG  BAGHERLL, AZI TA $34, 794,697 03/ 15/ 07 36%
A P024- (029) E AND CR NDA FROM THE CALDECOTT TUNNEL | NC 4585 PACHECD BLVD. 300 627 10170108  TA%
0 -(029) TO EL CURTOLA ROAD OVERCROSSI NG 55 SANTA CLARA AVE. SU TE 145 sy TE 200 '
o ROADWAY REHABI LI TATI ON
OAKLAND, CA 94520 ng' 25 28:694553
HA22 SWPPP (925) 957-
04- CC-24-.3/0 I N CONTRA COSTA COUNTY IN ORI NDA AT GORDON N. BALL | NCORPORATED  ARSHAD, M AN $738,098 09/19/07 37%
04-252204 0.5 KP WESTBOUND OF FI SH RANCH ROAD 333 CAM LLE AVENUE 4585 PACHECO BOULEVRD $137,983  10/02/07 19%
OFF RAMP SUTE 100. A $49, 353 04/ 03/ 08
CONSTRUCT SO L NAIL WALL ALAMD, - CA 94507 MARTI NEZ, CA 94553
HAd2 VPCP (925) 957- 2144
04-CC-80-5.7/5.7 I N CONTRA COSTA COUNTY IN THE CI TY OF S| TEWORRKS CONSTRUCTI ON, I NC  ARSHAD, M AN $194,105 09/05/07  100%
04- 355504 RI CHVOND AT 0.3 M LE SOUTH OF HI LLTOP 3634 BI CKERSTAFF ROAD 4585 PACHECO $171, 253 10/19/07 84%
ER- 4300- (004) E $132,950 12/ 24/ 07
0 DRI VE OVERCROSSI NG LAFAYETE. CA 94549 BOULEVARD SUI TE 100- A
REPAI R SLI DE ' MARTI NEZ, CA 94553 OVER RUN
HAo3 VPCP (925) 957- 2144
04- CC-80-9.8/12.9 I N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $20, 802,598 01/19/06 97%
04- 263704 20, 763,635 02/ 02/ 06
ACI V080 - (107) N FROM 0.2 KM WEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $ $103 842 0L/31/08 97%
SEPARATI ON TO 0.3 KM EAST OF CUVM NGS SUI TE 100A '

--0

HB4C SWPPP

SKYWAY OVERCROSSI NG
W DEN FREEWAY

RANCHO CORDOVA CA 957412948
(916) 635- 9370

MARTI NEZ, CA 94553
(925) 957- 2595
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Statement of Ongoing Contractsasof 12/20/07

04- MRN-101-1.4/7.7

04- MRN-101-5.8/6. 2

ACNH QLO1- (122) E

01/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-80-12.6/13. 8 I N CONTRA COSTA COUNTY NEAR CROCKETT OC JONES & SONS | NC PARDO ROWEL T $507, 409 06/ 01/ 07 95%
ON SAN PABLO AVENUE TO 0.7 KM VEST 1520 FOURTH STREET 4585 PACHECO BLVD $gég’ gig (1’2; ég; 8; 80%
OF THE CROCKETT OFF RAMP MARTI NEZ, CA 94553 !
CONSTRUCT VI STA PO NT BERKELEY, CA 94710 (925) 957- 9577
04- CC-80-13.7/14. 1 I N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENGI NEERI NG HUYNH, PHIL $33, 782,802 04/04/05  100%
I N CROCKETT AND VALLEJO FROM CONTRACTORS, | NC 4578 PACHECO BLVD. $33, 087, 482 04/ 20/ 05 98%
CUVM NGS SKYWAY OVERCROSSI NG TO 20 HAPPY VALLEY ROAD SUI TE 100- A $741,926  02/16/08
CARQUI NEZ TOLL PLAZA
R PLEASANTON, CA 94566 MARTI NEZ,  CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957- 2578
04- CC- 680- 24. 5/ 24. 9 I N CONTRA COSTA COUNTY I N MARTINEZ ~ JJ NGUYEN, INC HASNSON, JI M $205, 550 06/ 01/ 07 16%
FROM MOCOCO OVERHEAD TO BENICIA AND 3172 SALEM DR 3410 MANDELA PARKWAY $43,265 07/27/07 21%
MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA 94608 $6,475 08/11/09
ESTABLI SH EXI STI NG PLANTI NG SAN NOSE, CA 95127 (510) 450- 2450
04- MRN- 1- 19. 8/ 22. 8 IN MARI N COUNTY | N MARI N FROM 2. 6 NORTH BAY CONSTRUCTION, |NC  RUSSELL, STEVE $407,882 06/12/07  100%
M LES NORTH OF BOLI NAS ROAD TO OLEMA PETALUNMA 756 W FRANC SCO $418,257  06/21/07 0,

CREEK BRI DGE

ASPHALT CONCRETE DI GOUTS PETALUMA, - CA 94955

I'N MARI N COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER
AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE

HI GHWAY PLANTI NG AND | RRI GATI ON
OAKLAND, CA 94603

I'N MARIN COUNTY IN M LL VALLEY AT GORDON BALL, | NC
SCQUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE.
AVENUE AT ROUTE 101 AND 131
SEPARATI ON

W DENI NG OFF RAMP

ALAMO, CA 94507

BLVD.
SAN RAFAEL, CA 94901
(510) 774- 6297

DAVI D BARTEL
3410 MANDELA PARKWAY
OAKLAND, CA 94608
(510) 385- 6755

RUSSELL STEVE
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(415) 289- 2957

$0 11/27/07

$1, 601,559 02/09/06
$1, 275,192 02/ 24/ 06
$10, 495 12/25/09

$5, 873,344 01/18/07
$3, 465, 739 02/ 15/ 07
$203,692 03/25/08

44%
79%

71%
59%
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-9. 6/ 11 IN MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BRCS. INC FARHAD FARAZMAND $52, 273,369 03/28/06 51%
04-2261V4 VAR OUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $28, 796, 734 04/ 13/ 06 550
CM.- 6404- ( 054) E $540, 773 02/ 05/ 09
W DEN FREEWAY BLVD.
--0) SAN RAFAEL, CA 94901
SAN RAFAEL, CA 94901
. - (415) 257- 3626
04- MRN- 101-11. 2/12. 8 I'N MARI N COUNTY | N SAN RAFAEL FROM  GHI LOTTI BROS. |INC FARAZMAND FARHAD $44, 089, 026 07/17/ 07 8%
2&%?%}3‘;_(127) c 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 756 WEST FRANCI SCO g' ggg' gg f{g; 125 8; 17%
oL L (720 M PEDESTRI AN OVERCROSSI NG TO NORTH SAN AN RAFAEL. CA 94901 BLVD. e
620Qtll- 043-( ) PEDRO ROAD UNDERCROSSI NG ' SAN RAFAEL, CA 94901
- -0 W DEN FREEWAY 415) 257- 3626
HB5 SWPPP (415)
04- MRN- 101- 23. 0/ 27. 6 I'N MARI N COUNTY | N NOVATO FROM 1.2 KMGHI LOTTI BRCS. |NC SCOTT H SLOP $2, 151,187 06/ 08/ 06 99%
04- OE0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 W FRANCI SCO $2, 075, 9;8 285 ;315 gg 93%
SONOVA COUNTY LI NE BLVD.
ASPHALT CONCRETE OVERLAY SAN RAFAEL, CA 94901 SAN RAFAEL, CA 94901
v - (415) 257- 3643
04- MR\- 580- 2. 6/ 0 I'N MARI N COUNTY | N SAN RAFAEL AT M CHAEL POWERS GHI LOTTI LI SA C. HOUGHTON $986, 781 11/ 15/ 06 0%
04-132954 FRANCI SCO BOULEVARD AND MAI N STREET  BROTHERS, | NC 3401 REGATTA BLVD. $gﬁ, ;gg (1)25 fﬁ; gg 0%
| NTERSECTI ON 525 JACOBY STREET RI CHVOND, CA 94804 !
CONSTRUCT PUBLI C ACCESS .
SAN RAFAEL, CA 94901 (510) 385- 7234 PLANT EST
HB34 SWPPP SATIS
04- NAP-29-12.1/13. 5 I N NAPA COUNTY | N NAPA ON ROUTE 29  WATKIN & BORTOLUSS| | NC HOLLI'S, JOHN $556, 296 02/ 09/ 07 58%
04- 120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE FORSTER & KROEGER LANDSCAPE 3410 MANDELA PKW/ $130, Zég 8;5 g?; 8; 24%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR STREET OAKLAND, CA 94608
REDWOOD ROAD (510) 450- 3996
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA 94901- 4886
HE14 SWPPP
04- NAP-121-5.0/5. 7 I'N NAPA COUNTY IN NAPA CITY FROM 0.9 C.C. MYERS, INC. KI SHI YAMA, DARI N $30, 881,532 02/ 13/ 03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. Q. BOX 2948 P.O BOX 4282 $30, 602, 142 02/25/ 03 0%
ACST- P121- (020) E 0.4 KMVEST OF STATE ROUTE 221 NAPA CA 94558 $48,886 12/ 28/ 07
P1-21 0-(OEA)C BRI DGE REPLACENENT RANCHO CORDOVA, CA 95741
P121- 020-() (707) 252- 5858 PLANT EST
SATI S

HA21 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 12/20/07

01/ 02/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-0-/0 I N SANTA CLARA COUNTY AT VAR OUS ARBORVEEL L BARTEL DAVI D $175,205 07/18/07 93%
04- 1A3934 LOCATI ONS 2337 AVERI CAN AVENUE 3410 MANDELA PARKWAY $é1f2>, ;ié 22; %g; 8; 97%
HI GHVAY PLANTI NG RESTORATI ON :
HAYWARD, CA 94545 OAKLAND, CA 94608
(510) 385- 6755
HA25 WeCP
04-SCL-17-6.9/7.2 IN SANTA CLARA COUTNY AT VARI QUS CORAL CONSTRUCTI ON' COVPANY NI M PATEL $2,949, 243 08/31/05  100%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2,948,589 09/12/05 100%
ACST- X085- (035) E REMOVE GORE AREA EXI T S GNS SAN JOSE. CA 95122 $0 11/21/07
G X0- 85 0- (5E) W LSONVI LLE, OR 97070 ' 11/ 26/ 07
-0 (408) 254- 5705 COMPLETED
HB1 wecP
04- SCL- 82-23.2/0 I N SANTA CLARA COUNTY | N PALO ALTO AT PRI SM ENG NEERI NG, | NC TRUONG, HENRY $347,595 08/ 15/ 07 55%
04- 1A0504 VENTURA AVENUE 630 REED STREET 1007 KNOX AVE $§§§* (ﬁ% 85135 gf; g; 94%
I NSTALL TRAFFI C SI GNALS SAN JOSE, CA95122 '
SANTA CLARA, CA 95050 '
(510) 385- 7053
HB4N WeCP
04- SCL-85-1.2/23. 4 IN SANTA CLARA AND SAN NMATEO DEBRUI N CONSTRUCTI ON, | NC SAI DI AN JACOB $1, 283,248 05/ 18/ 07 64%
04- 2A7404 COUNTI ES AT VARI OUS LOCATI ONS 3708 MCDOUGALD BLVD. 1007 KNOX AVENUE $g§‘;, g% 82; g;‘; 8; 74%
TREAT BRI DGE DECK AND JO NT SEALS :
STOCKTON, CA 92506 SAN JOSE, CA 95122
(408) 254- 5823
HML wecP
04- SCL- 85- 18. 7/ 20 I N SANTA CLARA COUNTY | N SUNNYVALE  WATKIN & BROTOLUSS| | NC MACKLE BRI AN $1, 399,584 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1,197,078 12/ 22/ 05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $6,500 12/01/09
X0- 85 0- (9E) ‘ SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
FREMONT AVENUE UNDERCROSSI ’ (510) 385- 6991 PLANT EST
- () PLANTI NG AND | RRI GATI ON SATI'S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY I N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1, 42;383 83; géj (1)8 0%
OF FREMONT AVENUE UNDERCRGCSSI NG TO SAN JOSE CA 95132 SAN JOSE CA 95122 !
0.5 KM NORTH OF ROUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S

HA25 SWPPP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 85-22.0/ 23. 6 I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3, 298,893 09/ 08/ 06 79%
04- 0A1304 VI EW AT VAR OUS LOCATI ONS AND KROEGER LANDSCAPE JONT 1007 KNOX AVE $2, 513,342 09/ 22/ 06 76%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $187,686 04/ 14/ 11
77 LARKSPUR STREET (510) 385- 6991
HA25 SWPPP SAN RAFAEL, CA 94901
04- SCL-85-22.1/22.6 I N SANTA CLARA COUNTY | N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86,180 09/29/04  100%
04-1S73M VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $84, 1;3 12; %Z; 8‘71 100%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN RAFAEL CA 94901 SAN JOSE CA 95122 11/ 28/ 07
SEPARATI ON (408) 254- 5705 COVPLETED
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WeCP
04- SCL-85-/18.7 I N SANTA CLARA COUNTY AT VAR OUS GORDON N. BALL, INC LOWE THOWAS L. $6, 248,619 12/ 29/ 05 0%
04- 0A1604 LOCATI ONS 333 CAM LLE AVENUE 1007 KNOX AVENUE $6,111,319 01/12/06 0%
ACST- S085- (041) E CONSTRUCT RETAI NI NG VALLS SAN JOSE. CALI EORN A $7,980 05/01/08
S0- 85 0- ( 1E) ALAMD, CALI FORNI A 94507 '
-0 95122 PLANT EST
HA42 SWPPP (408) 254- 5816 SATI S
04- SCL-101-17.8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOVE THOVAS K. $202,012 05/31/07  100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, 228 fﬂ; %g; 8; 100%
COCHRANS ROAD OVERCROSSI NG TO SAN JOSE, CA 95122
SCHELLER AVENUE UNDERCROSSI NG MOUNTAIN VIEW  CA 94043 (408) 254- 5816
CRACK SEALI NG
HML WeCP
04- SCL- 101- 27. 0/ 48 I N SANTA CLARA COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY NI M PATEL $1, 975,561 03/28/06  100%
04-151294 LOCATI ONS FROM BERNAL ROAD 715 COMBTOCK STREET 1007 KNOX AVENUE $1,925,642 04/10/06 4 q,
(1]
ACNH QLO1- (110)E $0 12/18/07
0 UNDERCRGCSSI NG TO ELLI' S STREET SANTA CLARA CA 95054 SAN JOSE CA 95122 12/ 19/ 07
OVERCROSSI NG (408) 254- 5705 COVPLETED
UPGRADE EXI STI NG RAMPS
HB4N wecP
04- SCL- 152-19.7/21. 3 I N SANTA CLARA COUNTY NEAR G LROY RGW CONSTRUCTI ON, | NC NI LESH PANDYA $9, 018,934 06/ 07/ 07 75%
04- 174934 FROM 0.2 KM EAST OF SAN FELI PE ROAD 550 GREENVI LLE ROAD $4, 633,625 06/ 20/ 07
HP21- 5204- (061) L 2210 O TOOLE AVENUE $728,965 02/22/08 %

520-4 06-()

--0)
HB4C SWPPP

State of California Department of Transportation

TO 1.3 KM VWEST OF RQUTE 156
CONSTRUCT TRUCK CLI MBI NG LANE

LI VERMORE, CA 94551

SUl TE #150
SAN JOSE, CA 95131
(408) 232- 0224
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-237-5.3/5.7 I N SANTA CLARA COUNTY | N SAN JOSE Cl MARRON, | NC LOAE K. THOMAS $389,811 09/28/06 0%
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10424 CI MARRON TRAI L 1007 KNOX AVE. $3§2’ gig ég; gi; 28 0%
QUI NO CREEK OAKLAND. CA 95361 SAN JOSE, CA 95122 '
VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HE13 SWPPP SATIS
HE13
04- SCL-280-2.2/5. 1 I N SANTA CLARA COUNTY | N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $16, 616, 985 05/ 24/ 06 0%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $16, ;gg, ggi 22; éi; 82 0%
CYPRESS AVENUE PEDESTRI AN LI VERMORE. CA 94550 SAN JOSE, CA 95110 !
OVERCROSSI NG ' (408) 277- 1353 PLANT EST
REHABI LI TATE ROADWAY
HB4N SWPPP SATIS
04- SCL- 280-/ 20. 6 I N SANTA CLARA COUNTY AT VAR OUS O C. JONES & SONS, INC LAYMOUN, MOAI D $11, 956,568 01/31/07 77%
04- 270524 LOCATI ONS 3045 ALFRED STRRET $10, 606, 291 02/ 14/ 07
ACI M 280 - (113)E UPGRADE METAL BEAM MEDI AN BARR! ER ;2217325'\?( ACAYE§5122 $945,373  02/21/08 88%
--0) SANTA CLARA, CA 95054 '
(408) 254- 5838
HA27 SWPPP
04- SCL- 680-.3/ .3 I N SANTA CLARA COUNTY I N SAN JOSE AT AM.AND PATEL, NI'M $151, 338 08/ 28/ 07 43%
04-356504 KI NG ROAD UNDERCROSSI NG 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $37, 823 ég; gg; 8; 2504
REPAI R STORM WATER DAMAGE SAN JOEE. CA 95132 SAN JOSE, CA 95122
' (408) 254- 5705
HA23 WeCP
04- SCL- 880-3.6/5. 4 I N SANTA CLARA COUNTY I N SAN JOSE AT AM.AND CONSTRUCTI ON NI M PATEL $1, 921,321 09/ 09/ 04 72%
04- 253404 VARl OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD $1, 655,866 09/20/ 04
ACI M 880 - (056) E H G-VAY PLANTI NG AND | RRI GATI ON ;2%228'\'2( CQVEIS\TEZ $10, 500 02/ 09/ 09 88%
--0) SAN JOSE CA 95132
(408) 254- 5705
HA25 SWPPP
04- SCL-5736-/0 I N SANTA CLARA COUNTY | N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $309,993 07/18/07 93%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $226,789 08/ 09/ 07 72%
$58,404 01/06/ 11
ROAD | NTERSECT! ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
PLANTI NG AND | RRI GATI ON ' (510) 385- 6991

HA12 WPCP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-0-/0 I'N SAN FRASCI SCO COUNTY AT VARIQUS  ARBORWORKS, | NC HOLLI'S, JOHN $288,000 07/24/07 43%
04-1A3924 LOCATI ONS 11875 DUBLI N BLVD. STE C152 3410 MANDELA PKWY $277, 028 82; ig; 8; 96%
HI GHMAY PLANTI NG RESTORATI ON
DUBLIN, CA 84568 QAKLAND, CA 94608
(510) 450- 3996
HA25 WeCP
04- SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $250, 071, 784 06/ 06/ 03 91%
04- 0435v4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $220, 785,802 06/ 16/ 03 89%
$3, 038,674 01/11/09
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANG SCO. CA 94105 SAN FRANCI SCO, CA 94105
SElI SM C RETROFI T ! (415) 396-9171
HA4S3 SWPPP
HA23
04- SF-80-7.8/8.2 IN THE CI TY AND COUNTY OF SAN C. C. WYERS, INC CASEY BI LL $231, 920, 831 03/ 10/ 04 58%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $119, 933,553 03/ 25/ 04 52%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $1,902, 348 12/31/09
08-0 10-(7N) SAN FRANCI SCO, CA 94130 ’
0 (510) 622- 5103
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 451,762,292 04/ 18/ 06 23%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $3§S‘ %ZZ‘ ggi 8% gg; 22 2304
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AVERI CAN BRI DGE WAY OAKLAND, CA 94607 s
CONSTRUCT SELF ANCHORED SUSPENSI ON .
CORAPOLI S, PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CI TY AND COUNTY OF SAN KI EW T- FCI - MASON- JV PEDRO SANCHEZ $267, 575, 790 04/ 01/ 04 79%
04-0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURMA ROAD $255, 659,570 04/ 22/ 04 96%
ACBR- 080 - (095) N CONSTRUCT FOUNDATI ONS OAKLAND. CA 94607 $5, 581, 444 03/ 31/ 08
08-0 10- (5N) OAKLAND, CA 94607 ’
0 (510) 286- 0538
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALANEDA KIEWT F C | MANSON A JONT  COE, DOUG $1,212,767,996 01/17/02  100%
04- 012024 1,201, 087,567 01/22/ 02
AGI M 680, - (085) 8 COUNTI ES | N SAN FRANCI SCO AND QAKLAND VENTURE 345 BURMA ROAD $ o aan oo oo 99%
FROM 1.3 KM EAST OF THE YERBA BUENA P O BOX 1769 QAKLAND, CA. 94607 e
-0 | SLAND TUNNEL EAST PORTAL (510) 622- 5101 OVER RUN

HA4S3 SWPPP

State of California Department of Transportation

REPLACE SFOBB EAST SPAN VANCOVER WA 98668
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY | N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $14, 333,165 08/01/06 39%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE CONTRACTORS | NC SAN ERANCI SCO $11$ggi' 513% 22; éz 82 74%
REHABI LI TATE VI ADUCT 20 HAPPY VALLEY ROAD CALI FORNI A 94105 '
PLEASANTON CALI FORNI A 94566 415 556. 6512
HA21 WPCP (415) 556-
04- SF-101-/4. 2 IN CI TY AND COUNTY OF SAN FRANCISCO O C. JONES & SONS, |NC ORDOUBADL, SHAWN $8,514, 466 05/07/07  100%
04-0C9204 FROM SAN MATEO COUNTY LINE TO ROUTE 1520 FOURTH STREET 221 TOOLE AVENUE $8, 146, 492 05/ 24/ 07 9
ACNH- QLO1- (124) E 00 T U $0 12/06/07  100%
80 SUl TE 150 12/10/ 07
-0 RESURFACE ASPHALT CONCRETE BERKELEY, CA 94710
SAN JOSE, CA 95131 COVPLETED
A2 SWPPP (408) 232- 3026
04- SF-280-1.5/5. 4 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORP. OF INC WASHI NGTON, MARCUS $718, 718 06/ 06/ 07 0%
04-2A7504 FRANCI SCO AT VARI OUS LOCATI ONS 1310 W 23RD STREET $0 06/ 21/ 07 0%
$0 01/17/08 0
TREAT BRI DGE DECKS
TEMPE, AZ. 85282
(415) 356- 6512
HVB WeCP
04- SM 1- 21. 5/ 29 I N SAN MATEO COUNTY | N AND NEAR HALF PAVEX CONSTRUCTI ON FRED BOOSHEHRI $2, 376,868 02/ 16/ 07 92%
04- 4R7704 MOON BAY FROM 0.6 KM NORTH OF TUNI TAS 120 GRANI TE ROCK WAY 2350 PAGE M LL RD. $2;$;$g'gig 8?5 g?; 8; 88%
CREEK TO 0.3 KM SOUTH OF ROUTE 92 PALO ALTO, CA 94304 '
ASPHALT CONCRETE SURFACI NG SAN JCSE, CA 95136 (650) 855- 7777
HML SWPPP
04- SM 1- 36. 5/ 38. 2 I N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON  JENNIE NI ELSON $1, 396, 957 08/ 29/ 05 46%
E‘F: ﬂ;??‘oog c ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1, ;2‘11, ;23 325 225 23 87%
0 (009) NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA, CA 94044 :
o VEETLAND CREATI ON AND RESTORATI ON }
SONOVA, CA 95476 (510) 502- 4879
HE14 SWPPP
04- SM 1- 38.0/38. 6 I N SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MUENCH JOHN $275, 230, 661 12/ 13/ 06 20%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE $56, 346, 044 01/ 03/ 07
ACST-1187- (011) E 585 LINDA MAR BLVD $3, 101,658 04/07/11 0%

11-87 0- (1EE)R
1187- 011-()
HE14 SWPPP

State of California Department of Transportation

LI NDAMAR BOULEVARD
CONSTRUCT TUNNELS, APPROACH ROADS

CONCORD CA 94520- 5322

PACI FI CA CA 94044
(510) 325- 7405
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1- 39. 6/ 40. 1 I N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC SCOTT MCCRANK $39, 524,212 02/23/06 79%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPI NG CTR 585 | NDA MAR BLVD $31, 431,235 03/ 13/06 29%
ER- 1187- (010) E OF LINDA MAR BOULEVARD $2, 031,919 06/ 09/ 08
0 PACI FI CA CA 94044 PACI FI CA CA 94044
BRI DGE CONSTRUCTI ON (650) 738- 3804
HE14 SWPPP
04- SM 1-47.6/0 IN SAN MATEO COUNTY IN DALY CI TY AT GEORGEB BI ANCH CONSTRUCTI ON  HUPE JEFF $496, 702 06/ 22/ 07 75%
04- 449204 NORTHBOUND ROUTE 1 CONNECTCR TO I NC 280 BEALE STREET $§’;ﬁ’ g?i 81; gz; 8; 63%
SOUTHBOUND ROUTE 280 775- A MABURY ROAD SAN FRANCI SCO, CA 94105 !
| NSTALL CONCRETE BARRI ER .
SAN JOSE, CA 95133 (415) 356- 6465
HB1 wecP
04- SM 1-/0 IN SAN MATEO COUNTY AT VAR QUS TERAFFI C SOLUTI ONS, | NC HUPE, JEFF $2, 268,145 09/ 22/ 06 83%
04-287614 LOCATI ONS 8490 HARTMEYER LANE 280 BEALE STREET $2, 328, 1;3 125 (1)25 gg 99%
OVERHEAD S| GN UPGRADE
REDOI NG, CA 96002 SAN FRANCI SCO, CA 94105
(415) 356- 6465
HA22 WeCP
04- SM 82-21.9/23.7 IN SAN MATEO COUNTY | N COLMA AND FARVEST SAFETY, INC KOOS, CHARLES $121,150 08/20/07  100%
04-2A3104 SOUTH SAN FRANCI SCO FROM HI CKEY 226 N MAIN STREET 1007 KNOX AVENUE $106, 228 fﬁ; gg; 8; 100%
BOULEVARD TO M SSI ON ROAD SAN JOSE, CA 95122
I NSTALL RAI SED SEPARATOR SYSTEM LODI, CA 95240 (408) 254- 5848
HB1 wecP
04- S\ 84-/8. 3 I N SAN MATEO COUNTY NEAR LA HONDA GRANI TE CONSTRUCTI ON CO. FRED BOOSHEHRI $2, 929,790 02/ 27/ 07 89%
04- 0E3104 FROM ROUTE 1 TO PESCADERO ROAD P.O. BOX 50085 2350 PAGE M LL RD. $2, 22? Zf; gi; éi; 8; 91%
BONDED WEARI NG COURSE SURFACI NG :
WATSONVI LLE, CA 95077 PALO ALTO, CA 94304
(650) 855- 7777
HML WeCP
04- SM 92-3.6/5. 3 IN SAN MATEO COUNTY NEAR HALF MOON  GOODW N CONSTRUCTI ON, | NC FRED BOOSHEHRI $434,075 06/ 29/ 07 0%
04- 285404 BAY FROM 0.5 KM EAST OF PILARCITOS 460 N. YOSEM TE AVE. SUITE 4 2350 PAGE M LL ROAD $§’;§3’ 3(5)2 8;; %g; 8; 0%
CREEK BRI DGE TO 2.3 KM WEST OF ROUTE :
OAKLAND, CA 95361 PALO ALTO, CA 94304
35 (650) 855- 7777 PLANT EST
STORM DAVAGE REPAI R SATI S

HA42 SWPPP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-11. 8/ 12 I N SAN MATEO COUNTY ROUTE 92 AT 92 PENHALL COVPANY FRED BOOSHEHR! $1, 202,801 06/ 20/ 07 67%
04-2A7604 AND 101 SEPARATI ON 13750 CATLINA STREET 2350 PAGE M LL ROAD $1;$gig'ggg 8;; gg; 8; 83%
TREAT BRI DGE DECK W TH METHACRYLATE AN LEAN A 04577 PALO ALTO, CA 94304 ’
DRC (650) 855- 7777
HML WeCP
04- SM 92-13. 4/13. 4 I'N SAN MATEO COUNTY IN FOSTER CITY  PROVEN MANAGEMENT | NC FRED BOOSHEHR! $2, 666,962 12/ 05/ 05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOMVE ST 2350 PAGE M LL RD $2, 559,130 12/21/05 0%
ACNH P092- (035) E VARI NERS | SLAND BOULEVARD DALO ALTO CA 94304 $3,000 11/30/09
-0 PLANTI NG AND | RRI GATI ON SAN FRANGI SCO
(650) 855- 7777 PLANT EST
HA25 SWPPP SATI'S
04- SM 101-9.6/11. 9 I N SAN MATEO COUNTY | N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
04-235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. Q BOX 2910 2350 PAGE M LL RD $9,107,189  03/02/01 40,
ACNH-P101- (963) E AVENUE OVERCROBSING TO 0.2 KM SOUTH o o o PALO ALTO CA 94304 $0 09/20/05
0 OF HI LLSDALE BOULEVA (650) 333-4036 PLANT EST
W DEN H GHWAY
HB4C SWPPP SATIS
04- SM 101-11. 9/ 23. 7 IN SAN MATEO COUNTY AT VARI QUS PENHALL COMPANY M NTH HI NH $1,397,947 05/ 22/ 07 75%
04-2A7704 LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVE $1, igi’ igg 82; g; 8; 97%
TREAT BRI DGE DECK AND JO NT SEALS :
SAN LEANDRO, CA 94577 SAN JOSE, CA 95122
(408) 254- 5703
HML SWPPP
04- SM 101-13.5/17. 9 I N SAN MATEO COUNTY | N SAN MATEO, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $121, 240, 611 02/ 23/ 07 40%
04- 264204 BURLI NGAVE AND M LLBREA AT VARIQUS PO BOX 2909 280 BEALE STREET $46, 256, 808 03/ 16/ 07 38%
HPLU- 6204- ( 060) L LOCATI ONS SAN FRANG SCO CA 94105 $4, 885,191 12/ 04/ 09
620-4 06-() DUBLI N CA 94568
0 CONSTRUCT LANES (415) 356- 6624
HB4N SWPPP
04- SM 101-16. 4/ 25. 1 IN SAN MATEO AND SAN FRANCI SCO PROVEN MANAGEMENT, | NC. BADR BASSAM $2,394, 688 12/13/06 99%
04-246804 COUNTI ES AT VARI OUS LOCATI ONS 706 SANSOVE STREET 280 BEALE STREET $2,267,229 01/05/07 96%
N - ) MAI NTENANCE VEHI CLE PULLOUTS SAN FRANCI SCO CA 94105 $6,039 12/21/07
--0) SAN FRANCI SCO, CA 94111 '

(415) 356- 6636
HA28 SWPPP
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-/6. 7 I N SAN MATEO COUNTY | N EAST PALO PAVEX CONSTRUCTI ON JACOB SAI DI AN $9, 949,976 09/ 29/ 06 99%
04-0C9504 ALTO, MENLO PARK AND REDWOOD CI TY AT 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $10, 489, 523 125 ég; 8? 92%
VARI QUS LOCATI ONS SAN JOSE CA 95136 SAN JOSE, CA 95122
RESURFACE ASPHALT CONCRETE ’ (408) 254- 5823
HA22 SWPPP
04- SM 280- 10. 8/ 26. 7 I'N SAN MATEO COUNTY I N VAR QUS CI TI ES GHI LOTTI CONSTRUCTI ON COMPANY WASHI NGTON, MARCUS $19, 544, 624 01/11/07 64%
2‘5 &@2284 UDE AND VARI OUS LOCATI ONS 2301 KERNER BLVD, SU TE B SAN 280 BEALE STREET $14$égg, iég 8%5 gg; 8; 79%
-(111) RESURFACE ASPHALT CONCRETE PAVEMENT RAFAEL, CA 94901-5567 SAN FRANCI SCO, CA 94105 '
-0 (415) 256- 1525
HA23 SWPPP
04- SM 280- 26. 9/ M27. 1 IN SAN MATEO COUNTY I N DALY CI TY GRANI TEROCK ~ PAVEX KOOS CHARLES $668, 685 06/ 28/ 07 93%
04- 0A0604 ROUTE 280 SOUTHBOUND ONRAMP FROM JOHN CONSTRUCTI ON DI VI SI ON 1007 KNOX AVENUE ﬁfgé’ ggg 2;; g;; 8; 96%
DALY BOULEVARD 120 GRANI TEROCK WAY SAN JOSE, CA 95122 !
W DEN ONRAMP .
SAN JOSE, CA 95136 (408) 254- 5848
HB4N wecP
04- SM 280-/18. 5 I N SAN MATEO COUNTY FROM SANTA CLARA O C. JONES & SONS, INC LAYMOUN MOAI D $15, 978,791 11/ 21/06 94%
04-270834 COUNTY LI NE TO LARKSPUR DRI VE 3045 ALFRED STREET 1007 KNOX AVE. $15, 628, 639 12/ 08/ 06 96%
ACI M 280 - (110)E $0 12/07/07
UNDERCROSSI NG | N M LLBREA SAN JOSE, CA 95122 12/ 21/ 07
--0) SANTA CLARA, CA 95054
UPGRADE BARRI ER (408) 254- 5838
HA27 SWPPP
04- SM 380-5.0/ 6. 3 I N SAN MATEO COUNTY | N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $1, 961,817 08/14/06 0%
?7\1/; 294624 o VARI QUS LOCATI ONS KROEGER JO NT VENTURE 3410 MANDELA PKWY $1, 4;2’ g?g 835 5?5 28 0%
08- 1 0(2 (E; PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET OAKLAND, CA 94608 '
-0 SAN RAFAEL, CA 94901- 4886 (510) 385- 6755 PLANT EST
HA25 SWPPP SATIS
04-SOL-12-1.8/7.9 I N SOLANO COUNTY I N FAI RFI ELD AND EVEQARDO ARELLANO CHANG ZI, DAVE $5, 016, 705 04/ 24/ 07 94%
04-0C7904 SUl SUN CI TY FROM THE JUNCTI ON OF 246 GHI LOTTI AVENUE 2320 COURAGE DRI VE $4, 521,457 06/ 06/ 07 86%
ACST- P012- (096) E ROUTE 80 TO 1.0 KM VEST OF UNI ON $0 11/28/07
PO- 12 0- ( 6E) CREEK SANTA ROSA, CA 95407
FAI RFI ELD, CA 94533 COVPLETED
-0 RESURFACE ASPHALT CONCRETE (707) 428- 2015

HA22 SWPPP



State of California Department of Transportation Page 16

Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-12-7.9/20. 6 I N SOLANO COUNTY NEAR SUI SUN CI TY O C. JONES & SONS, INC CHANG ZI, DAVE $1,377,209 07/06/ 07 76%
04- 3A6304 FROM WEST OF SCALLY ROAD TO CURRIE 1520 FORTH STREET 2320 COURAGE DR $1, 314, 7;8 fﬂj gg; 8; 95%
ROAD
INSTALL K RAIL AND RUMBLE STRI P BERKELEY, CA 94710 e e 121407
(707) 428- 2015 COVPLETED
HA23 WeCP
04- SOL- 12-20. 7/ 22. 6 I'N SOLANO COUNTY NEAR RI O VI STA AT NORWOOD CONSTRUCTI ON $174,811 11/ 08/ 07 0%
04- 356904 VARI OUS LOCATI ONS FROM 0.1 KM EAST OF 5301 BYRON HOT SPRINGS RD NO $0  11/30/07 0%
CURRI E ROAD TO 0.1 KM WEST OF AZEVEDO $0
BYRON CA 94514
ROAD
REPLACE CULVERT (925) 240- 1276
HA23 wecP
04- SOL- 12- 26. 4/ 0 I N SOLANO COUNTY IN R O VI STA AT AVERI CAN Cl VI L CONSTRUCTORS  RON SANNGALANG $939, 959  08/31/07 78%
04- 1A2804 SACRAMVENTO RI VER BRI DGE VEST COAST, |NC 2320 COURAGE DRI VE $532,538 09/26/07 570
TREAT BRI DGE DECK 3701 MALLARD DRI VE STE 101 $363,788 01/10/08
BENI CI AL, CA 94510 F?:);QFL;D'ZO% 94533
HA21 SWPPP (707) 428-
04- SOL- 37-8. 0/ 10. 5 I'N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, INC HANSON, JI'M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $22:1%, g(l)g 125 géj (1)8 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 QAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
HE14 wecP SATIS
04- SOL- 80-9. 8/ 0 I N SOLANO COUNTY | N AND NEAR DRILL TECH 2750 EAST 18TH.  CARL BUTTERS $5, 821,514 01/13/06 92%
24C; "\1/:1(9)284_(348) c FAI RFI ELD AT 0.3 KM EAST OF LYNCH STREET ANTI OCH, CA 94509- 8518 2320 COURAGE DRI VE $5;$ig%,§gg 3(135 g(l)j gg 820
ROAD UNDERCROSSI NG 2750 EAST 18TH STREET SUI TE 106 '

--0)
STABI LI | ZE LANDSLI DE
ANTI OCH, CA 94500- 8518 FAI RFI ELD, CA 94533
(707) 428- 2060

HA42 SWPPP
04- SOL- 80- 13. 0/ 42 I N SOLANO COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL SI DHU BALJI T $4, 007,378 11/ 20/ 06 43%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $3, 637,338 12/ 08/ 06 90%

1792 KAl SER AVENUE SUl TE 106 $74,200 11/23/08

FAlI RFI ELD, CA 94526

I RVINE, CA 92614-5706
(707) 428- 2198

HA22 WPCP
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Statement of Ongoing Contractsasof 12/20/07 01/ 02/ 08

District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 14. 3/ 0 IN SOLANO COUNTY NEAR FAI RFIELD AT  JOHNSON MECHANI CAL DUAN, FRANK $439, 060 08/ 27/ 07 40%
04-1A1104 THE CCRDELI A TRUCK | NSPECTI ON P.O BOX 404 3401 REGATTA BLVD. 2;;1 ig; 82; ﬂ; 8; 18%

FACI LI TY WESTBOUND RI CHMOND, CA 94804 ’

WEI GH STATI ON' | MPROVEMENT BLK GROVE, CA 95779 (510) 231- 7139
HA42 WPCP
04- SOL- 80- 14. 4/ 0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GHILOTTI BROS | NC MANGLO PERPETUO $816,991 02/ 09/ 07 0%
04- 444704 CORDELI A TRUCK ViEI GH STATI ONS 525 JACOBY STREET 2320 COURAGE DRI VE $8281$§§g 85; gg; 8; 0%

RESURFACE PARKI NG AREAS SUI TE 106

SAN RAFAEL, CA 94901
FAI RFI ELD, CA 94533 PLANT EST

a2 PP (707) 428- 2029 SATI S
04- SOL- 80-17. 2/ 0 I'N SOLANO COUNTY | N FAI RFI ELD AT THE GHI LOTTI BRGS, |NC BUTTERS, CARL $1, 506, 044 11/28/ 06 0%
04- 275104 ROCKVI LLE ROAD AND VEST TEXAS STREET 525 JACOBY STREET 2320 COURAGE DRI VE $1, 5;3;;2 ég; ég; gg 0%

| NTERCHANGE SAN RAFAEL. CA 94901 SUI TE #106 ’

MODI FY RAMP | NTERSECTI ON AND SI GNAL : FAI RFI ELD, CA 94533 PLANT EST
- PP (707) 428- 2060 SATI S
04- SOL- 80- 22. 0/ 30. 6 I'N SOLANO COUNTY I N FAI RFI ELD AND SI ERRA EQUI PMENT RENTAL, INC SIDHU BALJIT $864, 079 10/ 04/ 07 37%
04- 4A6104 VACAVI LLE FROM 1.1 M LES WEST OF 8176 ROAD 44 2320 COURAGE DRI VE iigiv 22‘13 (1)25 ﬁ; 8; 65%

CHERRY GLEN OC TO 0.7 M LE EAST OF SUI TE 106 '

LEI SURE TOA ROAD OVERCROSS! GLENN,  CA 95943 FAI RFI ELD, CA 94526
a2 wpop REPLACE EXI STI NG PCC PAVEMENT (707) 428- 2198
04- SOL- 80- 26. 5/ 26. 8 IN SOLANO COUNTY | N VACAVI LLE FROM  PROVEN MANAGEMENT, | NC BUTTERS, CARL $5, 625,923 11/ 20/ 06 0%
04- 4C0804 CLI FFSI DE DRI VE EASTBOUND ON RAMP TO706 SANSOVE STREET 2320 COURAGE DRI VE, $51$f§§'§§§ ég; g(l)j gg 0%

ALLI SON DRI VE EASTBOUND OFF RAMP SAN FRANSI GO, CA 94111 SUl TE #106 '

STRUCTURE REHABI LI TATI ON FAI RFI ELD, CA 94533 PLANT EST
pol PP (707) 428- 2060 SATI S
04- SOL- 80- 30. 6/ 38. 2 IN SOLANO COUNTY IN DI XON FROM 0.7  PROFESSI ONAL CONSTRUCTI ON' SERVMANGLO, PERPETUO $357,720 09/24/07  100%
04- 1E1404 M LE EAST OF LEI SURE TOWN 3309 VI NCENT ROAD 2320 COURAGE DRI VE $374, Sgg 12; 3‘115 8; 100%

OVERCROSSI NG TO 1.4 M LE WEST OF PLEASANT HILL. CA 94123 SUl TE 106 121 211 07

HVL WPCP

PEDRI CK ROAD OVERCROSSI NG

REPLACE PAVEMENT

FAI RFI ELD, CA 94533
(707) 428- 2029
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 680-. 3/ 1 I N SOLANO AND CONTRA COSTA COUNTI ES CC MYERS, | NC LEAH BUDU $94, 556, 979 12/ 20/ 01 99%
: . 4585 PACHECO BLVD. » 220, 9
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD $94, 250,061 01/08/02 98%
ACI M 680 - (054)5 AND 780 | NTERCHANGE $0 12/31/07
--0) BENI CI A, CA 94510 SUl TE 200
CONSTRUCT BRI DGE | NTERCHANGE ! MARTI ZE, CA 94553
HE2 SWPPP (925) 957- 2071
04- SOL- 680-1. 5/13. 1 I'N SOLANO COUNTY NEAR BENI Cl A AT LAKE OC JONES & SONS, | NC GENERAL SIDHU, BALJIT $587,975 08/ 06/ 07 51%
04-258724 HERMAN VI STA PO NT ENG NEERI NG CONTRACTOR 2320 COURAGE DRI VE iigg’ ;gg 82; 86755 8; 70%
UPGRADE VI STA POl NT 1520 FOURTH STREET SUITE 106 '
BERKELEY. CA 94710 FAl RFI ELD, CA 94526
HA22 WPCP ' (707) 428-2198
04- SON- 12- 16. 8/ 0 I N SONOVA COUNTY | N SANTA ROSA AT KLM CONSTRUCTI ON, | NC. LEGALLEE, DALE $972,545 06/ 01/ 07 83%
04- 0EQ704 BROOKWOOD AVENUE VI ADUCT 1011 EAST MAI N STE 408 4030 OCCl DENTAL RD. . $;igv %gg 825 gg; 8; 510
REPLACE H NGES AND JO NT SEALS BLDG A :
PUYALLUP, CA 98372
SANTA ROSA, CA 95401
VB VPCP (707) 566- 3950
04- SO\ 12-34. 0/ 34. 3 I N SONOVA COUNTY AT AGUA CALI ENTE AT NORTHBAY CONSTRUCTION, INC  FAROKH MONEMZADEH $431,178 11/ 09/ 06 34%
04- 0A6204 AGUA CALI ENTE ROAD 431 PAYRAN STREET 1009 CLEGG COURT UNI T %g?, ggz (1%21; f{éj gg 44%
I NSTALL TRAFFI C SI GNALS D :
PETALUMA, CA 94952- 5908
PETALUMA, CA 94954
HBAN VPCP (707) 769- 5685
04- SON-37-6. 0/ 0 I N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOMA CREEK 2475 STOCKTON ST 202 4TH STREET $588, 799  07/09/03 0%
BRI DCE SANTA ROSA $0 04/ 05/ 08
CONSTRUCT VI EW AREA NAPA CA 94559 PLANT EST
(707) 226- 6117
HA4S2 WPCP SATI S
04- SON-101-13. 6/ 23. 1 I N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE AND HESTER DAVI D BARTEL $2, 125,968 09/ 10/ 07 10%
04-272434 PARK AND SANTA ROSA 9009 RAI LROAD AVENUE $413,452 10/ 04/ 07
3410 MANDELA PRKY $413,452 11/14/11 19%

PLANTI NG AND | RRI GATI ON
OAKLAND, CA 94603

HB5 SWPPP

QAKLAND, CA 94608
(510) 385- 6755
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 04
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-19. 5/ 21. 6 I N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $73,565, 967 03/10/ 06 57%
04- 245414 VAR OUS LOCATI ONS P O BOX 620 $48, 671,557 03/ 27/06
ACNH QLO1- (107) E W DEN FREEVAY TO 6 LANES ;B;g AC::I DENTAL ROAD, $2, 267,883 04/17/07  °0%
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
0 SANTA ROSA, CA 95401
HEL3 - (707) 566- 3956
04- SON- 101- 21. 6/ 22. 2 I'N SONOVA COUNTY | N SANTA ROSA FROM  GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $13,308, 738 01/12/ 06 78%
%223824(058) 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCI DENTAL ROAD, $11$§5$i, ggg 8%5 gg; gg 86%
N ) UNDERCRCSSI NG TO 0.2 KM SOUTH OF BLDG A '
-0 BI CENTENNI AL WAY OVERCROSSI NG SANTA ROBA, CA - 95401 SANTA ROSA. CA 95401
HE11 SvpPP W DEN HI G-MAY (707) 566- 3956
04- SON-116-3. 2/ 0 I N SONOMA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $2,339,568 11/09/05  100%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $2, 341,109 11/18/05 100%
ER- 35MD- ( 004) E REPAI R STORM DAVAGE SUTE A $0 12/ 06/ 07
--0) ALAMD, CA 94507
PETALUMA, CA 94954
HAo3 - (707) 781- 2640
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT~ GORDON N. BALL, |NC. BRAJNI KOFF, LEONARD $282,161 10/25/05  100%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE 4030 OCCl DENTAL ROAD $275,584  11/02/05 0
ER- 37A9- (004) E STORM DAMRGE REPAL R ' ’ $0 o01/30/08  28%
--0) SAN RAMDN, CA BLDG. A
SANTA ROSA, CA 95401 OVER RUN
A3 SWPPP (707) 566- 3956
04- SON- 128-16. 3/ 16. 3 I N SONOVA COUNTY NEAR CALI STOGA AT  ROBERT J FRANK CONSTRUCTI ON  LEGALLEE, DALE $163,310 10/03/07 28%
04- 358004 1.5 KM VWEST OF MAACAMA CREEK BRI DGE 2806 TARMAC ROAD 4030 OCCl DENTAL RD, $125,390 11/13/07 77%
REPAI R SLI DE BLDG A $125,390 02/29/08
REDDI NG, CA 96003
SANTA ROSA, CA 95403
HAo3 PCP (707) 566- 3956
04-VAR--/ 0 IN SANTA CLARA COUNTY AT VARI QUS AMLAND WASSEF WAGDY $1, 758,478 02/08/06  100%
2&%5)1«2)22 (038)E LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 fﬁ; gg; 8? 100%
) ) I NSTALL TRAFFI C OPERATI ON SYSTEMS
X0- 85 0- (8E) SAN JOSE, CA 95132 SAN JOSE, CA 95122
0 (408) 254- 5866
HB4N wecP
Totals: Authorized Final Amt: $5, 058, 366, 624 Completed to Date: $2,971, 376,088  Work ThisMonth: $73, 719, 044
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Cnty Rt Pm
04- ALA-0-/0
04- ALA-13-4.2/4.9
04- ALA- 13-6.4/8.3
04- ALA-24-1.9/6
04- ALA-80-1.0/1.7
04- ALA-80-1.6/3.5
04- ALA-80-1.7/2.1
04- ALA-84-3.8/16.9
04- ALA-84-21.0/23.1
04- ALA-84-.7/3.2
04- ALA-92-4.8/6.7
04- ALA-92-6.8/8.2
04- ALA- 238- 14. 2/ 16.
04- ALA-260-1.1/1.9
04- ALA-260-1.1/1.8
04- ALA- 580- 17. 0/ 22
04- ALA- 580- 46. 3/ 46.
04- ALA-580-9.0/27.5
04- ALA-580-/2.7
04- ALA- 880-32. 7/ 34
04- ALA- 880-34. 8/ 35
04- ALA-880-/2.9

4

Statement of Ongoing Contracts - Index

Contract

04- 1A3914
04- 0A8004
04-2707A4
04- 2A7004
04-0120L4
04- 012034
04- 014034
04- 2A6804
04-172404
04- 1A6904
04- 016014
04- 447204
04- 249044
04- 163614
04- 445404
04-151054
04- 143554
04- 444804
04- 470804
04- 292364
04-2923A4
04-2332U4

Page
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04- ALA- 5505-/0

04- ALA-5746-/0
04-CC-4-16.8/17.5
04-CC-4-4.9/16.8
04-CC-24-.3/0
04-CC-24-.1/8.3
04-CC-80-5.7/5.7
04-CC-80-9.8/12.9
04- CC-80-12.6/13.8
04-CC-80-13.7/14.1
04- CC-680-24.5/24.9
04- MRN- 1-19. 8/ 22. 8
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN- 101-9. 6/ 11
04- MRN-101-11.2/12.8
04- MRN- 101- 23. 0/ 27. 6
04- MRN- 580- 2. 6/ 0
04- NAP- 29-12.1/13.5
04- NAP-121-5.0/5.7
04- SCL-0-/0

04- SCL-17-6.9/7.2

Statement of Ongoing Contracts - Index

Contract

04- 1A4804
04- 130524
04- 3A5204
04- 0C7204
04- 252204
04- 269604
04- 3385504
04- 263704
04- 0130E4
04- 013094
04- 0060H4
04- OE6904
04- 271604
04-2937U4
04-2261V4
04- 226144
04- OE0504
04- 132954
04- 120634
04- 253804
04- 1A3934
04- 270904

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- SCL-82-23.2/0 04- 1A0504 8
04- SCL-85-1.2/23.4 04- 2A7404 8
04- SCL- 85-18. 7/ 20 04- 165934 8
04- SCL- 85-20. 0/ 22 04- 165944 8
04- SCL- 85-22.0/23.6 04- 0A1304 9
04- SCL-85-22.1/22.6 04- 1S73A4 9
04- SCL-85-/18.7 04- 0A1604 9
04- SCL-101-17.8/21.2 04- OE4304 9
04- SCL- 101-27. 0/ 48 04- 151294 9
04- SCL-152-19.7/21.3 04- 174934 9
04- SCL- 237-5.3/5.7 04- 2332F4 10
04- SCL- 280-/20. 6 04- 270524 10
04- SCL-280-2.2/5.1 04-272014 10
04- SCL- 680-.3/.3 04- 356504 10
04- SCL- 880-3.6/5. 4 04- 253404 10
04- SCL-5736-/0 04- 1247A4 10
04-SF-0-/0 04- 1A3924 11
04- SF-80-4.9/5.9 04- 0435V4 11
04- SF-80-7.8/8.2 04- 0120R4 11
04- SF-80-8.2/8.7 04- 0120F4 11
04- SF-80-8.3/8.5 04- 0120E4 11
04- SF-80-8.7/8.9 04- 012024 11



Cnty Rt Pm
04- SF-101-9.1/9.4
04- SF-101-/4.2
04- SF-280-1.5/5.4
04- SM 1-21. 5/ 29
04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39. 6/ 40.1
04- SM 1-47.6/0
04-SM1-/0
04- SM 82-21.9/23.7
04- SM 84-/8.3
04- SM 92-3.6/5. 3
04- SM 92-11. 8/ 12
04- SM 92- 13. 4/ 13. 4
04- SM 101-9.6/11.9
04- SM 101-11.9/23.7
04- SM 101-13.5/17.9
04- SM 101-16.4/25.1
04- SM 101-/6.7
04- SM+ 280- 10. 8/ 26. 7
04- SM 280- 26. 9/ M27. 1
04- SM 280-/18.5

Statement of Ongoing Contracts - Index

Contract

04- 449404
04- 0C9204
04- 2A7504
04- 4R7704
04-1123G4
04- 112304
04- 1123K4
04- 449204
04-287614
04- 2A3104
04- OE3104
04- 255404
04- 2A7604
04- 1A0204
04- 235724
04- 2A7704
04- 264204
04- 246804
04- 0C9504
04- 0C9604
04- 0A0604
04-270834

Page
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04- SM 380-5.0/6. 3
04- SOL-12-7.9/20.6
04- SOL-12-20.7/22.6
04- SOL- 12-26.4/0
04-SOL-12-1.8/7.9
04- SOL- 37-8.0/10.5
04- SOL- 80- 13. 0/ 42
04- SOL- 80-14.3/0
04- SOL- 80-14.4/0
04- SOL-80-17.2/0
04- SOL- 80-22. 0/ 30
04- SOL- 80- 30. 6/ 38
04- SOL-80-9.8/0
04- SOL- 80- 26. 5/ 26. 8
04- SOL- 680-. 3/1
04- SOL- 680-1.5/13.1
04- SON- 12-16.8/0
04- SON- 12-34. 0/ 34. 3
04- SON- 37-6.0/0
04- SON- 101-13.6/23.1
04- SON- 101-19.5/21. 6
04- SON- 101-21. 6/ 22. 2

N O
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04- 294624
04- 3A6304
04- 356904
04- 1A2804
04- 0C7904
04- 0T14F4
04- 271004
04- 1A1104
04- 444704
04- 275104
04- 4A6104
04- 1E1404
04- 449604
04- 4C0804
04- 006064
04- 258724
04- OE0704
04- 0A6204
04-0T0424
04- 272434
04- 245414
04- 263904

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - I ndex

Cnty Rt Pm Contract Page
04- SON-116-3.2/0 04- 152824 19
04- SON-116-9.5/0 04- 253004 19
04- SON- 128-16. 3/ 16. 3 04- 358004 19
04- VAR--/0 04-151284 19

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $1, 397, 194, 192
FEDERAL Al D ( PRI MARY) $205, 857, 976
FEDERAL Al D ( SECONDARY) $484, 374, 488
STATE H GHMAY $2, 231, 455, 501
STORM DAMAGE REPAI R $44, 146, 194
$695, 338, 273
$5, 058, 366, 624
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
04 $34, 637, 296

Work Comp

$1, 376, 515, 229
$153, 691, 352
$166, 954, 672
$771, 433, 610
$35, 809, 609
$466, 971, 617
$2, 971, 376, 088




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $34, 637, 296
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